

~~CONFIDENTIAL~~

EB-189E

~~SECRET~~

20 October 1960

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT : Request for Extension of Task CC under Contract RD-45
with [redacted] for Design of
Photographic Accessories

1. Task CC under Contract RD-45 was established in June 1959 for the development of methods, design, production engineering, and testing of items for use in [redacted]. This task was extended in December 1959 and May 1960 to include additional items to be operationally employed as [redacted] accessories and to improve techniques and develop new methods. It is now requested that this task be further extended to include new items. The work shall be performed in accordance with the contractor's proposal attached hereto.

2. Additional funds in the amount of \$11,856.00 are to be made available to the contractor under Task CC. Charges are to be made against Allotment Number 1125-1009-1201.

3. It is further requested that Task CC be extended from the present expiration date until 1 July 1961.

4. Additional information concerning this request may be obtained by contacting the project engineer for this program, [redacted] Room 210, West Outbuilding, [redacted]

[redacted]
Chief
TSD/Engineering Branch

Attachments:

TSD-913-27-1494-61

Proposal dated 27 Sept 1960

APPROVED FOR THE OBLIGATION OF FUNDS:

Research Director

Distribution:

Orig & 1 - Addressee
1 - TSD/FASS
1 - TSD/Sec
1 - EB-189E
1 - [redacted] File
1 - EB Chrono

Date

DD/P/TSU/ES/AT

~~SECRET~~~~CONFIDENTIAL~~

DOC	43	REV DATE	15/7/80	BY	37168
CRIS COMP	56	ON	46	FILE	2
CRIS CLASS	5	PAGES	4	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	CR 1


**PROPOSAL
FOR THE
EXTENSION IN SCOPE
OF
THE CLIP MODIFICATION**

27 September 1960

Since the requirements of RD 45, Task Order CC, have continued to expand, it is requested that this program be refunded in order to avoid any interruption in the continuity of the work. The additional funds which are reflected in the attached cost estimate should be sufficient to cover an additional six months' work.

Though the general scope of the work remains in the same field of interest, with specific requirements coming directly from the Project Officer, this extension should be considered as an actual increase in scope of the contract, thereby permitting inclusion of fee.

The manpower effort under this program will be dependent on the allotment of requirements and will, therefore, change from month to month. Routine monthly reports together with all photographic evidence will continue to be furnished. It is suggested that the present expiration date, 26 December 1960, be extended for a further six months.



25X1

Page Denied